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ESTIMATE RUN 04/27/2011

ESTIMATE SUMMARY 14:34:06

CONTID: C15985         ESTIMATE NO: 0005 FINL 2005

PCN: 15985-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 ROCKFALL MTGN W/O COTOPAX PERCENT TIME:

PROJECT NO: NH0503-065                    

US50 ROCKFALL MTGN W/O COTOPAX

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 04/27/2011 DATE TIME STARTED 09/29/2008

6420 VIA REAL SUITE 6 DATE LET 08/28/2008 DATE WORK BEGAN 10/01/2008

 DATE AWARDED 09/04/2008 DATE TIME STOPPED 11/24/2008

 DATE CONTRACT EXECUTED 09/29/2008 DATE ACCEPTED 11/24/2008

CARPINTERIA CA 93013     805-684-4344 DATE NOTICE TO PROCEED 09/29/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 591,443.08 PARTICIPATING $ $ 216.99

AWARD PROJECT AMT: 494,054.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

WORK DAYS

WORK DAYS

99.79%

1,258.04

216.99

216.99

1,216.99

$

$

$

$

590,185.04

0.00

590,185.04

0.00

590,185.04

0.00

0.00

590,185.04

0.00

AMOUNT DUE 590,185.04 1,216.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,216.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 15985-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH0503-065                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

171.57000 0.000.000

0.00

0010 Front End Loader (Rubber Tire) 116.000

0.000

203-01590  
 

116.000

HOUR

171.57000 19,902.12116.000

0.00

0015 Rock Scaler 277.500

0.500

203-02300  
 

278.000

HOUR

263.97000 73,383.66278.000

131.99

0020 Rock Reinforcement (Number 10) 598.000

0.000

211-01115  
 

598.000

LF  

101.04000 60,421.92598.000

0.00

0025 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000

TON 

119.47000 0.000.000

0.00

0030 Temporary Rockfall Containment System 1.000

0.000

607-11576  
 

1.000

L S 

14,641.05000 14,641.051.000

0.00

0035 Mesh Anchor 6.000

0.000

607-55040  
 

6.000

EACH

1,134.62000 6,807.726.000

0.00

0040 Mesh Anchor (Special) 30.000

0.000

607-55050  
 

30.000

EACH

508.69000 15,260.7030.000

0.00

0045 *Wire Mesh 63,000.000

0.000

607-55100  
 

63,000.000

SF  

3.36000 211,680.0063,000.000

0.00

0050 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

27,401.13000 27,401.131.000

0.00

0055 *Flagging 1,634.000

0.000

630-00000  
 

1,634.000

HOUR

29.23000 47,761.821,634.000

0.00
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PCN: 15985-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH0503-065                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000

HOUR

82.61000 0.000.000

0.00

0065 *Traffic Control Inspection 14.000

0.000

630-00007  
 

14.000

DAY 

127.09000 1,779.2614.000

0.00

0070 *Traffic Control Management 43.000

0.000

630-00012  
 

43.000

DAY 

635.46000 27,324.7843.000

0.00

0075 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

2.000

EACH

27.96000 55.922.000

0.00

0080 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

2.000

EACH

73.71000 147.422.000

0.00

0085 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

10.000

EACH

127.09000 1,270.9010.000

0.00

0090 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

24.000

EACH

127.09000 3,050.1624.000

0.00

0095 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

4.000

EACH

127.09000 508.364.000

0.00

0100 *Construction Traffic Sign (Special) 780.000

0.000

630-80344  
 

780.000

SF  

2.54000 1,981.20780.000

0.00

0105 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

889.65000 3,558.604.000

0.00

0110 *Drum Channelizing Device 41.000

0.000

630-80360  
 

41.000

EACH

53.38000 2,188.5841.000

0.00



CONTID: C15985         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15985-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH0503-065                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drum Channelizing Device (With Light) (Steady Burn) 59.000

0.000

630-80364  
 

59.000

EACH

81.34000 4,799.0659.000

0.00

0120 *Traffic Cone 100.000

0.000

630-80380  
 

100.000

EACH

8.60000 860.00100.000

0.00

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A Rockfall Monitoring System 22,211.940

0.000

700-70034  
 

23,469.990

F A 

1.00000 22,211.9422,211.940

0.00

0165 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

317.73000 1,270.924.000

0.00

0170 Rock Scaler Adj. Unit Price per Section 104.02 58.500

0.500

203-02300  
 

59.000

HOUR

170.00000 10,030.0059.000

85.00

0175 Wire Mesh Adj. Unit Price per section 104.02 5,770.000

0.000

607-55100  
 

5,770.000

SF  

3.00000 17,310.005,770.000

0.00

0180 Cable Net 2,252.000

0.000

607-55101  
 

2,252.000

SF  

4.00000 9,008.002,252.000

0.00
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PCN: 15985-BID    ESTIMATE RUN 04/27/2011

PROJECT: NH0503-065                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 Added Item (Lump Sum)/ Provide Man Lift 1.000

0.000

900-00014  
 

1.000

L S 

2,392.50000 2,392.501.000

0.00

CAT 587,007.72216.99588,265.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

2,859.58000 2,859.581.000

0.00

0160 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

317.73000 317.731.000

0.00

CAT 3,177.310.003,177.31CURRENT AMT0400 $ $ $

$ 590,185.03216.99$591,443.08$CURRENT AMTPROJECT TOTAL


